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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- ALP-89-14.9/21. 4 I'N ALPI NE COUNTY AT AND NEAR DON GARCI A EXCAVATI NG AND OSHI TA, STANLEY T. $1,843,269 11/23/05 100%
10- 0E9804 MARKLEEVI LLE FROM WEBSTER STREET TO POST OFFI CE BOX 7176 1110 VEST KETTLEMAN $1,813,877 12/07/05 ;..
ACST- P089- (087) E ROUTE 88 LANE, SUITE 35 $0 08/30/06 0
P0- 88 0-(7E) RESURFACE ASPHALT CONCRETE SOUTH LAKE TAHOE, CA 96158 LODI, CA 95240 08/ 30/ 06
-0 (209) 333-6928 COMPLETED
HA22 WPCP
10-AVA-16-79. 4 N AMADOR COUNTY NEAR DRYTOWN FROM  GEORGE REED, [NC. JOHAN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 .o
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10- AMA-49-7. 07 11 N AMADOR COUNTY TN AND NEAR SUTTER VI KI NG STIMPEL A JO NT VENTURESHI VI NDER ST NGH $24,468,918 03/22/04 26%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. Q. BOX 492335 260 HANFORD STREET $19, 759, 823 03/ 26/ 04 819
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOUTH OF SUTTER CREEK, CA- 95685 $1, 505, 865 02/ 09/ 07 0
P0- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
-0 CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 30%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLENMAN $100, 807 08/ 24/ 05 64%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $4,034 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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10- AMA-88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATI ON  FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 056, 737 11/04/05 79%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $2,418,431 11/18/05 48%
ACNH- PO88- ( 046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $574,432 12/ 30/ 06 0
--0) LODI, CA 95240- 2406 LODI, CA 95240
(209) 333-6928
HE14 SWPPP
10- AMA- 88- 66. 6/ 68. 5 I'N AMADOR COUNTY I N AND NEAR KI'T CGEORCGE REED, | NC. OSHI TA, STANLEY T. $391, 266 05/10/06 100%
10- 0M4404 CARSON FROM 0.4 KM EAST OF SI LVER POST OFFI CE BOX 1630 1110 WEST KETTLEMAN $343,489  05/19/06 .0,
LAKE SPI LLWAY BRI DGE TO 5.1 KM WEST LANE, SU TE 35 $0 09/15/06 0
OF ALPI NE COUNTY LI NE LODI, CA 95241 09/ 15/ 06
ASPHALT CONCRETE OVERLAY (209) 333-6928 COVPLETED
HML WPCP
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,981,371 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $860 12/31/06 °
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 846,303 04/06/05 44%
10- 0A8504 CREEK BRI DCE 260 HANFORD STREET $2,233,054 04/13/05 78%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $79, 735 04/ 25/ 07 °
P1-24 0-(1E) (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GEORGE REED, INC MARCELI NO DE LA CRUZ $392, 150 04/ 14/ 06 95%
10-0L7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. 0. BOX 548 P. 0. BOX 430 $324,576 04/ 24/ 06 83
EAST OF OBYRNES FERRY ROAD $11, 100 09/ 29/ 06 °
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
SUSPENDED
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUMNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1, 431,228 01/30/06 50%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY PINES  POST OFFI CE BOX 159 POST OFFI CE BOX 218 $504, 760 02/ 10/ 06 3500
AND | N TUOLUMNE COUNTY ON ROUTE 108 $111, 846 12/ 26/ 06 °
AT SOULSBYVI LLE ROAD JAMESTOMWN CA 95327 (209) 533-3894

CONSTRUCT 2 SAND STORAGE FACI LI TI ES
HA12 WPCP
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10- CAL-4-42.7/49.6 I'N CALAVERAS COUNTY NEAR ARNOLD FROMGECRGE REED | NC DE LA CRUZ MARCELI NO $2,618,781 07/28/06 11%
10- 0E9704 MORAN RQOAD TO 0.5 KM EAST OF MEKO P. 0. BOX 548 P. 0. BOX 430 $153,978 08/ 07/ 06 6%
DRI VE $153,978 11/01/06 0
RESURFACE ASPHALT CONCRETE SONORA, CA 95370 (209) 736-9563
SUSPENDED
HA22 WPCP
10-MER-99-5.0/21 I'N MERCED COUNTY AT VARI QUS LOCATI ONS GEORGE REED I NC $2,534,385 09/11/06 0%
10- 0P2804 FROM 0.4 KM SOUTH OF DEADMAN CREEK P O BOX 4760 $0 09/18/06 0%
BRI DGE TO 0.6 KM NORTH CF BUHACH ROAD $0 °
OVERCRCSSI NG MODESTO CA 95352
RESURFACE ASPHALT CONCRETE (209) 523-0734
HA22 WPCP

10- MER-99-10. 2/ 12. 8

10- 363114

ACNH P099- (493) E

--0
HE14

SWPPP

N VMERCED COUNTY TN AND NEAR MERCED GRANI TE CONSTRUCTI ON
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHI LDS AVENUE OVERCROSS| NG
CONSTRUCT FREEWAY AND BRI DGES
(831) 724- 1011

KEWAL VI RK
P.O BOX 878

CHOWCHI LLA, CA 93610
(559) 665- 9083

$69, 116, 431 11/10/ 05 29%

$46, 647,965 11/28/05
$3, 725,585 02/21/08

67%

10- MER- 99- 15. 2/ 16. 2

10- 482314

ACNH- P099- (477) E

--0)
HA25

SWPPP

I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTCLUSSI,
STREET UNDERCRCSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET
OF V STREET UNDERCROSSI NG

HI GAWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901

HASSAN JAKHAR

(209) 726-5485

$1, 280,282 01/06/06 11%

$581, 937 01/17/06
$16, 110 08/ 04/09

45%

10- MER-99- 26. 5/ 28. 8

10- 3169E4

ACNH- P099- (487) E

--0)
HB4C

SWPPP

I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON

0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629
SOQUTH OF HAMVATT AVENUE OVERCROSSI NG

CONSTRUCT FREEWAY CLOVI S, CA 93613

SAYED HASHEMYAN

611 SAN JUAN AVE
STOCKTON, CA 95203

$24, 054,496 11/07/05 28%

$11, 654,874 11/ 18/ 05
$1, 498,151 01/10/08

48%

10- MER-99-28.2/36.4

10- 2A50U4

ACNH- P099- (436) E

SWPPP

I'N MERCED COUNTY I N AND NEAR J. S. BRAR COWPANY
LI VI NTSTON AND DELHI AT VAR OQUS
LOCATI ONS

H GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202

7202 EAST BULLARD AVENUE

OSHI TA, STANLEY T.
1110 WEST KETTLEVAN
LANE, SU TE 35

LODI, CA 95240

$2,537,235 04/24/02 0%

$2,485,571 05/ 14/02
$11,970 10/06/06

0%

PLANT EST
SATI S



State of California Department of Transportation Page 4

Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAI N ROAD TO 1.2 KM EAST OF P.O BOX 994248 P.O. BOX 878 $2,527,218 02/ 25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 18. 4/19.5 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $816, 329 05/ 04/06 93%
10- OMB504 BANCS AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 878 $857, 607 05/22/06 98%
COLD PLANE ASPHALT CONCRETE $0 07/ 24/ 06 0
TURLOCK, CA 95381-3367
HML WPCP
10- MER- 152- 19. 5/ 25 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $1, 106, 383 08/ 29/06 43%
10- 0P2904 BANOS FROM CENTRAL CALI FORNI A P. O BOX 3367 1801 MOTEL DRI VE $730,188 09/ 05/ 06 66%
| RRI GATI ON DI STRUCT MAIN CANAL TO 0.5 $730, 188 10/ 19/ 06 0
KM WEST OF DELTA ROAD TURLOCK, CA 95381- (209) 726-5485
REPLACE ASPHALT CONCRETE
HA22 WPCP
10- MER- 165-32. 2/ 32. 6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GEORGE REED I NC $612, 839 05/04/06 0%
10- 0H5504 KM SQUTH OF WLLIAVS AVENUE TO 0.4 P O BOX 4760 $0 05/22/06 0%
KM NORTH OF W LLI AMS AVENUE $0 °
I NSTALL LEFT TURN LANE MODESTO CA 95352
(209) 523- 0734
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117-(001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54. 4/ 82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEQL, HARM NDER $9, 985,000 06/16/06 21%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $1, 419,669 06/ 17/ 06 14%
CONSTRUCT TWO TEMPORARY BRI DGES AND $638, 630 10/ 30/ 06 °
HWY TURLOCK, CA 95381 (209) 667-1869

201130
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10- MPA-140-42.3/0 I'N MARI POSA COUNTY ON ROUTE 140 AT PMA | S CONSTRUCTI ON CO. DEOL, HARM NDER $1, 785,000 05/03/06 60%
10- 0P2404 42.3 6420 VI A REAL, STE 6 P. O BOX 1863 $1, 134,140 05/05/06 64%
REMOVE DEBRI S FROM HW CAUSED BY $203,938 10/ 30/ 06 0
SLI DE CARPI NTERI A, CA 93013 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG BAL BAHADUR PAUL $552,847 04/12/06 100%
10- OH3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET 1110 W KETTLEMAN LANE $225,792 04/ 25/ 06 219%
OF ROUTE 4 AND 5 SEPARATI ON #35 $0 08/20/06 °
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA95050
(209) 333-6923
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 427,104 03/18/03 0%
ACNH X077- (012) E HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUl TE 35 $9, 715 12/31/07 0
--0) RI O LI NDA, CA 95673 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI OQUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $364, 898 04/27/ 06 95%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $273,471 05/12/06 78%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SUI TE 35 $63, 933 09/ 22/ 06 °
(209) 982- 0950 (209) 333-6930
HVB WPCP
10-SJ-5-23.9/25.1 I'N SAN JOAQUI N COUNTY I N STOCKTON TEI CHERT CONSTRUCTI ON COVPANY OBAI DULLAH " ABDUL" $257,950 09/06/06 35%
10- 0P3004 FROM 0.4 KM NORTH OF DOWNI NG AVENUE P. O BOX 1118 RASHI D $257,560 09/18/06 98%
UNDERCROSSI NG TO 0.4 KM SOUTH CF WATERFRONT $257,560 10/ 04/ 06 0
CHARTER WAY UNDERCROSSI NG STOCKTON, CA 95201-1118 CONSTRUCTI ON
RESURFACE ASPHALT CONCRETE
HA22 WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4, 625,926 12/30/03 100%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4,688,548 01/16/04 o0
ACI M 005 -(317)4 VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 08/30/06 0
ACI M 005 -(317)E UNDERCRGSSI NG 1508 LODI CA 95240 09/ 07/ 06
--0) CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST

HB311 SWPPP SATI S
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10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, | NC. GURDI P " DANNY" UPPAL $527,550 05/30/06 46%
10- 0MB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $96, 780 06/ 08/ 06 18%
DRI VE LANE, SU TE 35 $92,092 12/ 01/ 06 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10- SJ-12-18.4/20.8 I'N SAN JOAQUI N COUNTY I N AND NEAR CGEORCGE REED, | NC. BAL BAHADUR PAUL $474,456 05/ 09/ 06 100%
10- 0OM2804 LODI FROM 0.1 KM EAST OF CLUFF AVENUEP. O BOX 1630 1110 W KETTLEMAN LANE $434,419 05/19/06 100%
TO 0.1 KM EAST OF SUNRI SE STREET #35 $0 09/01/06 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY LODI CA95241 09/ 07/ 06
(209) 333-6923 COVPLETED
HMVL WPCP
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON | NC. BAL BAHADUR PAUL $779,527 03/29/06 100%
10- 0H2004 AT VARl QUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN #35 $346, 610 04/ 11/ 06 449
ACST- X077- (016) E W DEN, SLURRY SEAL AND S| GNAL $0 10/02/06 0
X0-77 0-(6E) STOCKTON CA 95201 (209) 333-6923
--()
HB1 WPCP
10- SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,129,579 05/18/06 59%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $1, 985,456 05/31/06 929
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $490, 303 12/ 08/ 06 °
P0O- 26 0-(2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--()
HB1 SWPPP
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I N RI PON AT TENNYSON ELECTRI C | NC $596, 673 06/ 23/ 06 0%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DRI VE $0 07/14/06 0%
OrS- 000C- (283) CHANGEABLE MESSACGE SI GN $0 (
--() LI VERMORE CA 94550
(925) 606- 1038
HB4N WPCP
10-SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTILLO, MARIO D $25, 156, 327 05/ 13/ 02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR. STE A 445 W WEBER AVE. $24, 718,159 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCRGCSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $0 12/18/07 0
PL62- 10 0- (1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--() PLANT EST
HE11l SWPPP SATI S
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10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1, 341,357 05/17/06 39%
10- OH5204 STOCKTON AT MARI PCSA ROAD PO BOX 2910 550 GREENVILLE RD 611 SAN JUAN AVENUE $599, 695 05/ 30/ 06 429
OVERCRCSSI NG $294,780 12/29/06 0
W DEN ROADWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESILVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6, 896, 836 06/ 24/ 05 42%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $2,923,379 07/12/05 420
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $511,900 04/ 24/ 07 0
G P0-99 4- (2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ-99-25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 160,175 06/30/06 15%
10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $1, 329,027 07/12/06 13%
ACST- P099- (502) E LODI  OVERCRGSSI NG $1, 035,098 07/27/07 °
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 92%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $441,101 06/27/03 96%
TO 0.3 KM NORTH OF SQUTH LODI LANE, SUITE 35 $0 12/29/06 °
OVERCRGSSI NG LODI, CA 95240
REPLACEMENT HI GHWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-99-29.5/30.7 I'N SAN JOAQUI N COUNTY I N LODI FROM GRANI TE CONSTRUCTI ON CO. BAL BAHADUR PAUL $475,525 06/16/06 100%
10- 0K8704 ROUTE 99 AND 12 SEPARATI ON TO EAST P. O BOX 151 1110 W KETTLEMAN LANE $465, 440 06/ 26/ 06 100%
Pl NE STREET OVERCROSSI NG #35 $0 09/01/06 0
CONSTRUCT RUMBLE STRI P STOCKTON CA 95201 09/ 07/ 06
(209) 333-6923 COWPLETED
HB1 SWPPP
10- SJ-99-30.7/38.7 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BAL BAHADUR PAUL $496, 975 11/09/05 100%
10- 00504 LCDI FROM 0.1 KM SOUTH OF EAST PINE P. O BOX 151 1110 1110 W KETTLEVAN $495,138 11/28/05 100%
ACST- P09O- (494) E STREET OVERCROSSI NG TO NORTH  CHANNEL LANE #35 $0 09/01/06 0
G P0-99 4-(4E) DRY CREEK BRI DGE STOCKTON CA95201 09/ 06/ 06
--0) PLACE RUMBLE STRI PS (209) 333-6923 COMPLETED

HB1 WPCP



State of California Department of Transportation

Page 8
Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- SJ-99-35.6/36.3 I'N SAN JOAQUI N COUNTY NEAR ACAMPO CGEORCGE REED, | NC. MARI O CASTI LLO $529,362 06/ 14/ 06 0%

10- 0K5604

FROM 0.1 KM SOUTH OF JAHANT ROAD
OVERCROSSI NG TO 0.6 KM SOQUTH OF
COLLI ER ROAD OVERCROSSI NG

P. Q. BOX 1630

LODI CA 95241

611 SAN JUAN AVENUE
(209) 041-1926

$0 06/ 22/ 06
$0 10/ 06/ 06

0%

PAVE MEDI AN
HA42 SWPPP
10-SJ-132-.6/2. 2 N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON DECL, HARM NDER $634, 589 04/ 28/ 06 27%
10- OMB204 VARI OUS LOCATI ONS 164 BELLE AVE P. O BOX 1863 $65, 770 05/ 16/ 06 0%
RESURFACE CONCRETE PAVENENT $65, 770 10/ 23/ 06 0
PLEASANT HILL CA 94523 (209) 667- 1869
(925) 945- 1052 SUSPENDED
HVLB WPCP
10-SJ-205-3.0/13. 6 N SAN JOAQUI N COUNTY TN AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $76, 231, 376 03/ 28/ 06 12%
10- 300164 TRACY AT VARI OUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $2, 466, 611 04/ 12/ 06

ACNH X077- (014) N

W DEN FREEVWAY AND BRI DGES

$0 06/11/10

3%

X0-77 0- (4N BERKELEY, CA 94710 (209) 948-7216
--()
HB4C SWPPP
10-STA-5-728. 1 I'N STANI SLAUS COUNTY AT VARI OUS OUR VALLEY FENCE COVPANY GURDI P "DANNY" UPPAL $657, 552 06/ 13/ 06 46%
10- OF85U4 LOCATI ONS 1110 W KETTLEMAN $657,119  06/23/06 00,
REPLACE RI GHT OF WAY FENCE LANE, SU TE 35 $358, 046 09/ 25/ 06 °
09/ 26/ 06
(760) 446- 3100 (209) 333-6930
HA42 WeCP
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY IN AND NEAR WATKI N AND BORTOLUSSI I NC SUTTI, RENEE M $4,115,112 02/ 06/ 06 9%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOQUTH 77 LARKSPUR STREET P.Q BOX 1863 $820,088 02/ 22/ 06 20%
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $230, 392 08/02/07 0
--0) THE TUOCLUMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- STA-132-19. 6/0 I'N STANI SLAUS COUNTY NEAR EMPI RE AT Rl CHARD A HEAPS ELECTRI CAL DEQL, HARM NDER $315,562 11/17/05  100%
10- 0K1804 CODONI AVEUE AND FRAZI NE ROAD 8909 FLORI N ROAD P.Q BOX 1863 $315,317 12/02/05 0.
ACST- P132- (046) E I NSTALL NEW S| GNALS $0 08/29/06 0
G P1-32 0- (6E) SACRAMENTO CA 95829 (209) 667-1869 08/ 30/ 06
--() (916) 386- 8857 SUSPENDED

HB1 WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCDFELLOW HARRI'S JO NT BLUM ALFRED $45, 750,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,712,375 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1- 08 0-(7E) WDEN EXI STI NG H GHWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662-7111 PLANT EST
HE14 SWPPP SATI S
10- TUO- 108-21.0/25.1 I'N TUOLUMNE COUNTY NEAR LONG BARN CGEORCGE REED, | NC. SONORA CONSTRUCTI ON $391, 855 05/08/06 100%
10- OM4204 FROM 0.9 KM WEST OF STCDDARD SPRINGSP.O BOX 548 P. O BOX 218 $374,688 05/18/06 100%
ROAD TO 0.7 KM VST OF SNOVWHI TE RI DGE $0 08/31/06 °
DRI VE SONORA CA 95370 (209) 533-3894 09/ 07/ 06
REPAI R ASPHALT CONCRETE PAVEMENT SUSPENDED
HML WPCP
10- TUO 108-45.5/50. 3 I'N TUOLUWMNE COUNTY NEAR DARDANELLA CGEORCGE REED, | NC. V. RAY WORTHI NGTON, $869, 310 05/22/06 73%
10- OMA104 FROM 1.4 KM WEST OF DONNELL VI STA P. O BOX 548 ACTI NG $551, 897 05/31/06 63%
PO NT TO 1.7 KM EAST OF CLARKS FORK P. O BOX 218 $551, 897 09/ 20/ 06 0
ROAD SONORA CA 95370
RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 533-3894
HB1 WPCP
10- TUG- 120-7.4/11.3 I'N TUOLUWMNE COUNTY NEAR YOSEM TE CGEORGE REED | NC V. RAY WORTHI NGTON $787, 775 04/19/ 06 73%
10- OM4004 JUNCTI ON AT VARI QUS LOCATI ONS P O BOX 548 $624,094 05/03/06 79%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $90, 000 10/ 05/ 06 °
SONORA CA 95370
(209) 984- 5202
HML WPCP
10- TUG 120- 24. 5/ 30 I'N TUCLUMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEQL, HARM NDER $2, 485,000 08/10/06 50%
10- 0P7704 CGRADE AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $252,326 08/ 14/ 06 10%
W DENI NG ROADVWAY AT VARI OQUS $252,326 12/ 31/ 06 °
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130

Totals: Authorized Final Amt: $353, 896, 001 Completed to Date: $191, 337,021  Work ThisMonth: $13, 570, 235




Cnty Rt Pm
10- ALP-4-12.5/26.5

10- ALP-89-14.9/21. 4
10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4
10- AVA-88-42.1/46.9
10- AVA- 88-66. 6/ 68. 5
10- AVA-104-3.6/0

10- AVA-124-8.5/0
10-CAL-4-8.1/8.4

10- CAL-4-35.4/0
10-CAL-4-42.7/49.6
10- MER-99-5. 0/ 21

10- MER-99-10. 2/ 12. 8
10- MER-99-15. 2/ 16. 2
10- MER-99- 26. 5/ 28. 8
10- MER-99- 28. 2/ 36. 4
10- MER- 140-27. 0/ 30. 2
10- MER- 152-18.4/19.5
10- MER- 152-19. 5/ 25
10- MER- 165-32. 2/ 32.6

Statement of Ongoing Contracts - Index

Contract

10- 1A2104
10- 0E9804
10- 1A4904
10- 049944
10- 1A6714
10- 2A4104
10- 406404
10- OM4404
10- 2A2704
10- 0A8504
10- 0L7504
10- 2A9804
10- 0E9704
10- 0P2804
10- 363114
10- 482314
10- 3169E4
10- 2A50U4
10- 0A5804
10- OMB504
10- 0P2904
10- OH5504

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MPA- 140- 34. 0/ 51 10- 0A8204
10- MPA- 140-42. 3/ 43.5 10- 0P4404
10- MPA-140-42.3/0 10- 0P2404
10- SJ-4-15.8/0 10- 0H3504
10- SJ-4-17.6/19.5 10- 3A9304
10-SJ-5-5.4/45.8 10- OF5104
10-SJ-5-23.9/25.1 10- 0P3004
10- SJ-5-27.0/27.9 10- 263414
10- SJ-5-28.3/29.5 10- OMB204
10- SJ-12-18.4/20.8 10- OM2804
10- SJ-12-23.1/0 10- 0H2004
10- SJ- 26-15. 3/ 15.9 10- 499004
10-SJ-99-1.7/0 10- 0K8104
10- SJ-99-14. 1/ 15 10- 1A7004
10- SJ-99-16.7/0 10- 0H5204
10- SJ-99-17.1/25.4 10- 3A4304
10- SJ- 99- 25. 4/ 29 10- 0F3004
10- SJ-99-28. 2/ 29 10- 0J6104
10- SJ-99-29.5/30.7 10- 0K8704
10- SJ-99-30.7/38.7 10- 0G0504
10- SJ-99-35. 6/ 36. 3 10- 0K5604

10-SJ-132-.6/2.2 10- 0M3204
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ- 205-3. 0/ 13. 6 10- 300164 8
10- STA-5-/28.1 10- OF85U4 8
10- STA-99-9. 9/ 15 10- 0F7204 8
10- STA-132-19.6/0 10- 0K1804 8
10- TUO 108- 45.5/50. 3 10- OM4A104 9
10- TUO- 108-1.8/ 4.6 10- 34044 9
10- TUO 108-21. 0/ 25. 1 10- 0MA204 9
10- TUO 120-7.4/11.3 10- 0MA004 9
10- TUG 120- 24. 5/ 30 10- 0P7704 9

Statement of Ongoing Contracts - Federal Aid

10

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $4, 625, 926
FEDERAL Al D ( PRI MARY) $209, 095, 846
FEDERAL Al D ( SECONDARY) $104, 604, 341
STATE H GHMAY $32, 473, 215
STORM DAMAGE REPAI R $2, 500, 000

$596, 673

$353, 896, 001

Work Comp

$4, 688, 548
$93, 220, 740
$82, 639, 175
$10, 788, 559
$0

$0

$191, 337, 021




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
10 $9, 014, 834
$9, 014, 834

Work completed this Period:
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